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Begin Project

End Project

ID 5845-04-72
City of Stoughton, West Main Street
Hoel Avenue to Page Street

Pavement Resurfacing Limits Pavement Replacement Limits



Hoel Avenue to Van Buren Street

Island Near Hamilton Street

Van Buren Street to Page Street



No left turns

TEMPORARY ACCESS TO DRIVEWAY DETAIL
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Sideroads open at all times

Construction Staging Stage 1
Work zone on south side of US 51
Estimated start date: June 2, 2020

Sideroads have right in/right out access (no left turns or through movements)
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Sideroads open at all times

Sideroads closed during Stage 2

Alternate sideroad closures
One road needs to stay open while other is closed

Short-term sideroad closures
~10 Calendar Days – not concurrent

Construction Staging Stage 2
Work zone on south side of US 51

Sideroads have right in/right out access (no left turns or through movements)
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Construction Staging Stage 3
Work zone on north side of US 51

* In addition to these closures there will be a one-day sideroad closure during 
milling operations and a one-day sideroad closure during paving operations.
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Sideroads open at all times

Alternate sideroad closures
One road needs to stay open while other is closed

Short-term sideroad closures
~10 Calendar Days – not concurrent

Sideroads have right in/right out access (no left turns or through movements)
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Construction Staging Stage 4
Work zone on south side of US 51

Estimated completion date: October 9, 2020

* In addition to these closures there will be a one-day sideroad closure 
during milling operations and a one-day sideroad closure during paving 
operations.
WIS 138 (south leg) will have flagging operations to maintain traffic during 
milling and paving operations. 
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Sideroads open at all times

Sideroads have right in/right out access (no left turns or through movements)
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Detour
June 15, 2020 – August 28, 2020
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Short-term sideroad closures
~10 Calendar Days

*

*

* See Construction Staging information for Short-term sideroad closures at WIS 138 (south) and Van Buren Street.
** The 10 consecutive calendar day closure of WIS 138 (south leg) and Page Street will not be allowed between 

Monday June 29 and Monday July 6 to avoid conflicts with the Independence Day Festival.

Sideroad closed except to local traffic

****



Construction Staging Stage 1
Median Island Near Hamilton Street



Construction Staging Stage 2
Construction on south side of US 51

Right in/Right out access will be 
maintained to businesses and residences 

at all times.



Construction Staging Stage 3
Construction on north side of US 51

Right in/Right out access will be 
maintained to businesses and residences 

at all times.



Construction Staging Stage 4
Construction on south side of US 51

Right in/Right out access will be 
maintained to businesses and residences 

at all times.


